

# Gen4 Instrument Refurbishment Pilot

Results and Lessons Learned

September 2020

INTUITIVE.

PLAINTIFFS  
EXHIBIT  
**143**

Confidential

Intuitive-00626597

**EXHIBIT**  
**143**


## Quick History

- **Project Dragon (2017-2018)**
  - Determine if a lower priced instrument offering through reclamation and refurbishment of ISI Core instruments increases procedure volume in cost sensitive regions
- **Refurbishment Pilot (2019-2020)**
  - Collect instruments to test refurbishment process in Sunnyvale on a small scale
  - Develop potential business models (reviewed in 2019 and handed off to IA&E Marketing)
- **Reclamation v. Refurbishment v. Remanufacturing**
  - Reclamation: Collection of expired instruments for disposal and/or refurbishment
  - Refurbishment: Restores a medical device to the OEM's original specifications or to be "like new." The device may be brought to current specifications if the change(s) made to the device **do not significantly change** the finished device's **performance or safety** specifications, or intended use.
  - Remanufacturing: Process, condition, **renovate, repackage**, restore, or any other act done to a finished device that **significantly changes** the finished device's **performance or safety** specifications, or intended use

---

INTUITIVE.

## Scope of the Pilot



- US only pilot to collect top 6 Xi reusable instruments utilizing an external partner (Stericycle)
  - Monopolar Curved Scissors
  - Maryland Bipolar Forceps
  - Fenestrated Bipolar Forceps
  - Large Needle Driver
  - Prograsp
  - Mega Suturecut Needle Driver
- Test of reclamation and refurbishment process with results feeding financial analysis
- Functional Teams involved:
  - Logistics, Facilities, I&A Manufacturing, I&A New Product Verification, RMA, Svc Mktg

INTUITIVE

3

## **Pilot Goals**

- 1) Understand collections logistic**
- 2) Understand customer compliance/collection yield**
- 3) Confirm refurbishment yield assumptions**
- 4) Understand financial aspects associated with collection and Refurbishment**

# Reclamation

INTUITIVE.

## Partnership with Stericycle

- **Why work with an external partner?**
  - Time savings
  - Reduce variables
- **Scope of Work**
  - Identify appropriate sized bins and labeled for Intuitive
  - Share customer list allowing Intuitive to target appropriate customers
  - Place bins in hospital where requested by customer (OR, SPD, etc.)
  - Train customers on what to place in the bins
  - Collect bins from customers and ship to Intuitive
- **Costs**
  - \$95/bin collected, collection of minimum 2 bins at a time
  - \$150/12 bins to ship back to Stericycle
- **Other company considered**
  - Medline Renewal was original target company based on project Dragon
- **Lessons learned**
  - No single collection company will cover all Intuitive customers
  - Several of the market share leaders in collection are potentially adversarial to Intuitive due to 3rd party resale and remanufacturing (Stryker, Medline in US, others OUS)
  - Companies like Stericycle could offer additional services such as sorting at their facilities or ability to bypass interaction with customers (don't necessarily need an Intuitive specific bin)

## Customer Engagement and Compliance

- **Enrolling hospitals**
  - 17 high volume sites approached to potentially participate
  - 3 sites actually participated to differing levels of compliance (2 additional sites signed NDA's but refused to go beyond that point)
  - For pilot, no financial incentives were given. Those that participated appreciated the idea of being more green
- **Customer compliance**
  - For simplicity, asked customers to place any Xi reusable expired instrument in bin
  - Volume of expired instruments identified from logs did not match what was received
- **Bins from Stericycle facility**
  - Due to lack of volume from customers, also received bins from Stericycle sorting facility.
  - We requested just top 6 instruments from Stericycle but received more. Stericycle felt with training the goal of just the 6 could be met in the future.
- **Lessons learned**
  - Needed to engage elements at customer sites we don't normally deal with (procurement, contracting, waste management)
  - Customers often have specific contracts with reclamation companies/waste companies that are challenging to work around
  - Bin fatigue as often there already are 4+ bins in/around OR

---

INTU<sup>2</sup>IVE

## Yields

### Yields – Collections (target >70%)

#### Hospital collections: Expired Inst vs return

- Sutter Sacramento: 63%
- NE GA Med: 57%
- El Camino: 4%

#### Target 6 vs total returned:

- Hospitals = 186 vs 543 (34%)
- Stericycle = 435 vs 1122 (38%)

### Lessons Learned:

- Potential for 3<sup>rd</sup> party collections is more effective/efficient; can up yields with training

---

INTUITIVE.

Data is as compared to hospital log information




# Refurbishment

INTUITIVE.

## Refurbishment Workflow: Single instrument

### Lessons Learned:

- Inconsistent cleaning from customer



Major parts scrapped: RFID, Grip & Pitch cables, clamping pulley, hypotube, cover, conductor wire, inputs, flush tube , EOL Flag  
 Parts retained: main tube, roll input, roll gear, chassis, idler pulley, clevis, grips (non cautery)

## Testing Strategy

- **Three Tier Plan:**
  - Tier 1: Prove 10 lives with Standard recipe
  - Tier 2: Test to failure with Standard recipe
  - Tier 3: Test to failure with Ad-Hoc recipe
- **Results:**
  - Tier 1: Demonstrated 10 life compatibility for LND, Prograsp, MSCND, MBP. FBF in process. MCS not proven
  - Tier 2: TBD
  - Tier 3: Remove from scope

---

INTUITIVE.

FBF currently on SSU 12 of 19  
MCS failure due to cable breaks cause by a seized distal pulley

## Refurbishment Process

- **Standard instrument line**, minimal equipment
  - 1 HIPT
  - No marking
- **Lessons learned:**
  - Build instructions require additional SME **training** to successfully refurbish first instruments
  - Additional **inspection** of distal pulleys should be performed if retained as part of refurbishment

---

INTUITIVE.

## Refurbishment Results: N=10 Lives

### Yields – Refurbishment (target >70%)

LND: 84% (42 inst)  
 MCS: 81% (48 Inst)  
 MSCND: 95% (41 inst)  
 Maryland: 88% (44 inst)  
 FBF: 67\*% (50 inst)  
 Prograsp: 96% (50 inst)  
**Average: 85%**

\*High scrap (~10) due to soiling.

### Scrap Costs (target < 50%)

\*\* Projected with process improvements

Refurb costs by instrument type	Scrapped Parts	% of Original BOM cost:
BPM	\$90.65	55%
FBF	\$82.59	56%
MCS	\$150.87	68%
MSCND	\$62.49	30%
Prograsp	\$59.10	45%
LND	\$51.26	37%

Refurb costs by instrument type	Scrapped Parts	% of Original BOM cost:
BPM**	\$63.50	39%
FBF**	\$56.30	38%
MCS**	\$150.87	68%
MSCND	\$62.49	30%
Prograsp	\$59.10	45%
LND	\$51.26	37%

INTUITIVE.

# Financial Results

INTUITIVE

## Reclamation and Refurbishment Costs (SV Pilot)

<i>Per Instrument (Current State)</i>	Monopolar Curved Scissors (MCS)	Maryland Bipolar Forceps	Fenestrated Bipolar Forceps (FBF)	Large Needle Driver (LND)	Prograsp	Mega Suturecut Needle Drive (MSCND)
New Build COGS	\$206	\$156	\$141	\$136	\$128	\$197
Collection Rate	40%	40%	40%	40%	40%	40%
Refurbishment Yield	81%	88%	70%	84%	95%	95%
Bin Collection/Handling (Stericycle)	\$5.51	\$5.51	\$5.51	\$5.51	\$5.51	\$5.51
Bag & Box for Bin	\$0.72	\$0.72	\$0.72	\$0.72	\$0.72	\$0.72
Shipping	\$1.50	\$1.50	\$1.50	\$1.50	\$1.50	\$1.50
Sort/Visual/Brush&Flush	\$5.00	\$5.00	\$5.00	\$5.00	\$5.00	\$5.00
Washer/Disinfecter Consumables	\$2.06	\$2.06	\$2.06	\$2.06	\$2.06	\$2.06
Disposal in SH	\$0.40	\$0.40	\$0.40	\$0.40	\$0.40	\$0.40
<b>Total Variable Reclamation Cost</b>	<b>\$15.19</b>	<b>\$15.19</b>	<b>\$15.19</b>	<b>\$15.19</b>	<b>\$15.19</b>	<b>\$15.19</b>
Disassembly Cost SNV (\$)	16.50	16.50	16.50	16.50	16.50	16.50
Value Harvested per Instrument	\$63	\$84	\$62	\$86	\$70	\$138
Mfg Labor per Instrument (SNV)	\$83.2	\$83.2	\$83.2	\$83.2	\$83.2	\$83.2
Materials needed for Remanufacture	\$141	\$71	\$77	\$48	\$55	\$57
<b>Total Variable Cost of Remanufacture</b>	<b>\$224.02</b>	<b>\$154.01</b>	<b>\$160.24</b>	<b>\$131.07</b>	<b>\$138.30</b>	<b>\$139.71</b>
<b>Total COGS Refurb (Inc. Disposal)</b>	<b>\$263.14</b>	<b>\$190.02</b>	<b>\$205.51</b>	<b>\$168.79</b>	<b>\$171.66</b>	<b>\$173.06</b>
% Reclamation Cost	7.1%	9.1%	10.6%	10.7%	9.3%	9.2%
% Disassembly	7.7%	9.9%	11.5%	11.6%	10.1%	10.0%
<b>Savings vs New Build</b>	<b>-\$57.45</b>	<b>-\$33.63</b>	<b>-\$64.97</b>	<b>-\$32.42</b>	<b>-\$43.75</b>	<b>\$23.76</b>

\*Return Incentive not included in the above calculations

INTUITIVE.

**Reclamation and Refurbishment Costs (Future State – 100% SH)**

<i>Per Instrument (100% SH Build)</i>	Monopolar Curved Scissors (MCS)	Maryland Bipolar Forceps	Fenestrated Bipolar Forceps (FBF)	Large Needle Driver (LND)	Prograsp	Mega Suturecut Needle Drive (MSCND)
New Build COGS	\$206	\$156	\$141	\$136	\$128	\$197
Collection Rate	40%	40%	40%	40%	40%	40%
Refurbishment Yield	90%	90%	90%	85%	95%	95%
Bin Collection/Handling (Stericycle)	\$5.51	\$5.51	\$5.51	\$5.51	\$5.51	\$5.51
Bag & Box for Bin	\$0.72	\$0.72	\$0.72	\$0.72	\$0.72	\$0.72
Shipping	\$1.50	\$1.50	\$1.50	\$1.50	\$1.50	\$1.50
Sort/Visual/Brush&Flush	\$5.00	\$5.00	\$5.00	\$5.00	\$5.00	\$5.00
Washer/Disinfecter Consumables	\$2.06	\$2.06	\$2.06	\$2.06	\$2.06	\$2.06
Disposal in SH	\$0.40	\$0.40	\$0.40	\$0.40	\$0.40	\$0.40
<b>Total Variable Reclamation Cost</b>	<b>\$15.19</b>	<b>\$15.19</b>	<b>\$15.19</b>	<b>\$15.19</b>	<b>\$15.19</b>	<b>\$15.19</b>
Disassembly Cost SH(\$)	6.50	6.50	6.50	6.50	6.50	6.50
<b>Value Harvested per Instrument</b>	<b>\$63</b>	<b>\$84</b>	<b>\$62</b>	<b>\$86</b>	<b>\$70</b>	<b>\$138</b>
Mfg Labor per Instrument (SH)	\$33.8	\$33.8	\$33.8	\$33.8	\$33.8	\$33.8
Materials needed for Remanufacture	\$141	\$71	\$77	\$48	\$55	\$57
<b>Total Variable Cost of Remanufacture</b>	<b>\$174.62</b>	<b>\$104.61</b>	<b>\$110.84</b>	<b>\$81.67</b>	<b>\$88.90</b>	<b>\$90.31</b>
<b>Total COGS Refurb (Inc. Disposal)</b>	<b>\$198.72</b>	<b>\$128.71</b>	<b>\$134.94</b>	<b>\$107.18</b>	<b>\$111.73</b>	<b>\$113.14</b>
% Reclamation Cost	8.5%	13.1%	12.5%	16.7%	14.3%	14.1%
% Disassembly	3.6%	5.6%	5.4%	7.1%	6.1%	6.0%
<b>Savings vs New Build</b>	<b>\$6.97</b>	<b>\$27.69</b>	<b>\$5.60</b>	<b>\$29.19</b>	<b>\$16.18</b>	<b>\$83.68</b>

\*Return Incentive not included in the above calculations  
SH Cost assumed at \$39/hr

INTUITIVE.



**Reclamation and Refurbishment Costs (Future State – 100% MX)**

<i>Per Instrument (100% MX Build)</i>	Monopolar Curved Scissors (MCS)	Maryland Bipolar Forceps	Fenestrated Bipolar Forceps (FBF)	Large Needle Driver (LND)	Prograsp	Mega Suturecut Needle Drive (MSCND)
New Build COGS	\$206	\$156	\$141	\$136	\$128	\$197
Collection Rate	40%	40%	40%	40%	40%	40%
Refurbishment Yield	90%	90%	90%	85%	95%	95%
Bin Collection/Handling (Stericycle)	\$5.51	\$5.51	\$5.51	\$5.51	\$5.51	\$5.51
Bag & Box for Bin	\$0.72	\$0.72	\$0.72	\$0.72	\$0.72	\$0.72
Shipping	\$1.50	\$1.50	\$1.50	\$1.50	\$1.50	\$1.50
Sort/Visual/Brush&Flush	\$5.00	\$5.00	\$5.00	\$5.00	\$5.00	\$5.00
Washer/Disinfecter Consumables	\$2.06	\$2.06	\$2.06	\$2.06	\$2.06	\$2.06
Disposal in SH	\$0.40	\$0.40	\$0.40	\$0.40	\$0.40	\$0.40
<b>Total Variable Reclamation Cost</b>	<b>\$15.19</b>	<b>\$15.19</b>	<b>\$15.19</b>	<b>\$15.19</b>	<b>\$15.19</b>	<b>\$15.19</b>
Disassembly Cost MX(\$)	1.83	1.83	1.83	1.83	1.83	1.83
Value Harvested per Instrument	\$63	\$84	\$62	\$86	\$70	\$138
Mfg Labor per Instrument (MX)	\$9.5	\$9.5	\$9.5	\$9.5	\$9.5	\$9.5
Materials needed for Remanufacture	\$141	\$71	\$77	\$48	\$55	\$57
<b>Total Variable Cost of Remanufacture</b>	<b>\$150.35</b>	<b>\$80.34</b>	<b>\$86.57</b>	<b>\$57.40</b>	<b>\$64.63</b>	<b>\$66.04</b>
<b>Total COGS Refurb (Inc. Disposal)</b>	<b>\$169.26</b>	<b>\$99.25</b>	<b>\$105.48</b>	<b>\$77.43</b>	<b>\$82.55</b>	<b>\$83.96</b>
% Reclamation Cost	10.0%	17.0%	16.0%	23.1%	19.4%	19.0%
% Disassembly	1.2%	2.1%	1.9%	2.8%	2.3%	2.3%
<b>Savings vs New Build</b>	<b>\$36.42</b>	<b>\$57.14</b>	<b>\$35.05</b>	<b>\$58.94</b>	<b>\$45.36</b>	<b>\$112.86</b>

\*Return Incentive not included in the above calculations  
MX cost assumed at \$11/hr

INTUITIVE.

## Wrap up

INTUITIVE.

## Next Steps

- **Three Tier Plan:**
  - Tier 2: Test to failure with Standard recipe
- **Define scalability requirements**
- **Timeline:** 6 months
- **Resources:**
  - 0.10 PM
  - 0.10 TE
  - 2 techs
  - \$60K expenses
- **Handoff:**
  - Once all above steps are complete, fully handoff to IA&E BU to determine any future of reclamation and/or refurbishment

---

INTU<sup>2</sup>IVE

Q&A

---

INTU<sup>2</sup>IVE